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The California Department of Water Resources Report on
Capital Outlay Projects Funding Provided from

Proposition 1E and 84

Executive Summary

The Disaster Preparedness and Flood Protection Bond Act of 2006 (Proposition 1E)
authorizes $4.09 billion in general obligation bonds to rebuild and repair California's
vulnerable flood control structures to protect homes and prevent loss of life from flood­
related disasters, and to protect California's drinking water supply system by rebuilding
delta levees that are vulnerable to earthquakes and storms. The Safe Drinking Water,
Water Quality and Supply, Flood Control, River and Coastal Protection Bond Act of
2006 (Proposition 84) enhances these efforts with an additional $800 million for flood
control projects.

The attached report describes expenditures through December 31, 2009, for capital
outlay projects with funding provided from Propositions 1E and 84. The report is
required by the 2007 Supplemental Report Budget Act, Item 3860-301-6052.
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INTRODUCTION

The Supplemental Report of the 2007 Budget Act (Supplemental Report) requires the
Department of Water Resources (DWR) to prepare and submit reports to the
Legislature starting on [October 1, 2007] and quarterly thereafter. Specifically, the
requirement reads as follows:

"Item 3860-301-Multiple Funds-Department of Water Resources-Capital Outlay

State Flood Control System, Capital Outlay Project Funding. Beginning on
October 1, 2007, [DWR] shall report quarterly to the Legislature (including budget
and fiscal committees from both houses) on the projects it has undertaken and
plans to undertake with the funds appropriated. The report shall include
information on the project title, the date the project was begun or is anticipated to
begin, the total amount encumbered on the project to date, and the total
estimated cost."

The first report due on October 1, 2007, contained expenditure and encumbrance data
from the project start date through June 30, 2007. Subsequent quarterly reports contain
cumulative project data from the project start date to the end of each reporting quarter.

PROJECT EXPENDITURES AND COMMITMENTS

This report represents the second quarter report of the 2010 fiscal year, as required by
the Supplemental Report of the Budget Act of 2007.

Table 1 lists the project information required by the Supplemental Report. In addition, it
provides the cumulative project expenditures, the remaining commitments and the
appropriation balanced by project as of December 31, 2009.



TABLE 1: Capital Outlay Project Expenditures and Commitments
Reporting Period through December 31, 2009

Expenditures
RemainingTotal

Beginning or
Current Estimate of

FY 07108FY 08109FY 09110Total CommitmentsAppropriation

Funding Source

Project TitleAnticipated Project
Total Project Cost'Appropriations'Appropriations'Appropriations'Appropriations'
through

through
Salance thN

Start Date

Dee 31 2009
Dee 31 2009
Dee 31 2009

Proposition 1E

Amertcan River Watershed - Folsom Dam Raise Proiect'

7/112010$227,700,000 $20,232,000 $$$20,232,000 $12,921,811

Amertcan River Watershed - Folsom Dam Raise Project, Bridge
Element

311412008$104,156,000 $ 4,401,000 $$$4,401,000 $2,756,501$ $1,644,499

Mid-Vallev Levee Reconstruction Pro'ect (Areas 2, 3, and 4)

4/412000$43,204,000 $ 641,000 $1,976,000 $$2,617,000 $ 90,366 $$2,526,634

South Sacramento Countv Streams Proiect'

5/2012005$99,430,000 $6,233,000 $1,180,000 $7,346,000 $14,759,000 $7,292,565 $2,500,000 $4,966,415

State-Federal Flood Control Evaluations
Floodplain Maooino'

1/19/2008$110,008,922 $12,009,000 $$35,200,000 $47,209,000 $9,877,647 $2,033,145$35,298,208

Hvdroloov Develooment USACE LOA

31112008$7,991,078 $7,991,078 $$$7,991,078 $5,326,000 $$2,665,078

Sutter Bvaass East Water Control Structures

8/2412007$15,980,000 $7,000,000 $4,000,000 $3,992,000 $14,992,000 $2,011,626 $$12,980,374

Sutter Pumpino Plants Control Systems

8/24/2007$11,622,000 $4,500,000 $$7,122,000 $11,622,000 $1,176,501$ $10,445,500

Kniahts Landino Outfall Gates

11/1/2009$10,273,000 $ $$10,273,000 $10,273,000 $24,869 $$10,248,131

Sac Yard SoH & Groundwater Investioation & Remediation

7/1/2009$5050,000 $ $$5050,000 $5,050,000 $11,372 $$5,038,628

Systemwide Levee Evaluations and Repairs
Erasion Repairs

31612006$107,000,000 $ 9,000,000 $10,000,000 $29,750,000 $48,750,000 $17,290,604 $1,572,808$29,886,788

Levee Reaairs

31612006$109,000,000 $ 5,000,000 $8,000,000 $19,750,000 $32,750,000 $3,022,955 $$29,727045

Levee Evaluations

10/19/2006$280,000,000 $90,000,000 $39,000,000 $70,000,000 $199,000,000 $66,136 322$28,453,473 $104,410,205

West Sacramento Proiect

7/12/1996$44,100,000 $8510,000 $1,000,000 $$9,510,000 $1,748,479$ $7,761,521

Merced County Streams Proiect - Bear Creek Unit (GRR)

10/1/2010$4,300,000 $ $1,300,000 $ $1,300,000 $1,300,000

American River Flood Control Project: Common Elements
American River ICommon Features! Project)

7/13/1998$282,000,000 $ $6,154,000 $7,601000 $13,755,000 $5,537803 $778 750 $7,438 447

Folsom Dam Modifications Proiect"

313012004$838,800,000 $ $3,532,000 $47,256 000 $50,786,000 $8,481,547 $$42,326,453

Marysville Rino Levee Reconstruction Proiect

No anticiaated date$50,122,000 $ $12,372,000 $ $12,372,000 $ 19,132$ $12,352,868

Yuba River Basin Proiect"

6/1312000$445,000,000 $ $554,000 $ $554,000 $317,524$381,120 $(144,644

SAFCAINatomas Levee Improvement Program (Early
Implementation) (Program previously named: Natomas LeveeImorovement Proara~ [Earl. ImDlementationD

4/2212009$548,000,000 $ $194020,000 $ $194,020,000 $42,034,755$151,523060 $ 462,186

WSAFCAIWest Sacramento Early Implementation Project
(Program previously named: West Sacramento EarlyImplementation Proiect\

1011912009$138,500,000 $ $37,370,000 $49,925,000 $87,295,000 $1,704,340$3,348,250 $82,242,410

Subtotal Prop. 1E

$3,532,227,000 $179,257,078 $320,458,000 $293,265,000 $789,240,078 $174,840,927$190,590,406$423,808,744

Proposition 84
Frazier Creek-Strathmore Creek Feasibilitv Studv

10/1/2010$3,000,000 $327,000 $340,000 $$667,000 $3,252$ $663,748

Rock Creek-Keefer SloUoh Feasibilitv Study

811/1999$2,354,000 $ 327,000 $526,000 $$853,000 $853,000

West Stanislaus-Orestemba Creek Project'

10/112010$. 6,800,000 $ 755,000 $$$755,000 $26,277$ $728,723

White River-Deer Creek FeasibffiiVStudy

10/1/2010$3,000,000 $327,000 $340,000 $$667,000 $1,971$665,029

Subtotal Prop. 84

$14,954,000 $1,736,000 $1,206,000$ $2,942,000 $ 31,500$ $2,910,500

General Fund
West Sacramento Proiect

7/12/1996See Foolnole 3$428,000 $ $$428,000 $428,000

Subtotal GF

$428,000$ $$428,000 $428,000

Total

$3,547,181,000 $ 181,421,078 $321,664,000 $293,265,000 $792,610,078 $174,872,427$190,590,406$427,147,244

Footnotes:

'The amounts shown include the State. federal, and local shares of the project.

2The amounts only Show the State's (payable) portion of the appropriation. The reimbursable portion (local share) of the appropriatiOn has been subtracted

J...t.Iest Sacramento Pl'OJect Is being funded by Proposition 1E and General Fund. The total estimated project cost in Table 1 is shown only under Proposition 1E

4The Corps is re-evaluating the American River Watershed • Folsom Dam Raise Project; therefore. no funds are being expended on this pl'Oject AdditionaHy, the CoI'J)S has accelerated the schedules for the South Sacramento Streams and FOlsom Dam Modifications Projects. Dam Raise Proted to the South Sacramento Streams

and Folsom Dam Modifications Projects

~Programstaff 'NiU reduce the corrmitment in the first quarter of FY10111 to resolve the budget shortage

"The total project cost includes Proposition 84 $25,000.000 (suPPOrt funding) and Proposition 1E $37,800,OCIO (support funding) and Proposition 1E $47,208.922 (capital outlay funding).

~Cost estimates are based 00 infonnabon received subseqlrent to the 2010-11 Governor's Budget


